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Cable Shrouds

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Installing Cable shrouds
- Installing split collars & elastomeric collars
- Painting of suspender ropes & main Cable

Today I was inspecting Tony Costa’s crew on installation of Cable shrouds. Bob Brignano was also
inspecting this work, so see his diary for additional details. See the diaries of A. Iranmanesh, L. Woo, A.
Schmitt, & S. Soheilifard for additional details of Cable field work.

- I arrived at the pier-7 office at 08:00. - Note: I shifted my work schedule later to try to minimize
overtime.
- From 08:00 until 08:30, I attended the weekly safety meeting. The topic was electrical shock safety.
- From 08:30 until 09:30, I did misc office work, including: reviewed the Cable punch-list (compiled by
Warren Collins) to add items that need addressed & to check for items that have been completed & can be
removed.
- At 09:40, I arrived on the bridge.
- From 09:40 until 10:00, I checked on the status of the cable shroud installation near the Tower. This was
being covered by Bob Brignano during the morning.
- From 10:00 until 10:45, I met with Brian Boal, Warren Collins, George Baker (TY Lin), Kevin Smith
(ABF) & Scott Yeager (ABF) to discuss the bolted connections at PPs 116N & 116S where the plies within
the grip are not in full contact.
- From 10:45 until 12:00, I was inspecting the Cable shroud installation. Prior to this time, see the diary of
Bob Briganano for details of the shroud installation. During this time, Tony’s crew was match drilling the
holes in the mounting plate attached to the cable band (CB) at PP 44N. Also, the crew was installing the
seal assembly atop the South side-span.
- At 12:00, I left the Tower shroud installation.
- At 12:05, I was near PP 70 on the eastbound bridge. At this time, I heard several loud noises coming
from the direction of the temporary truss removal near PP 60. I (along with many others) went to
investigate. One of the ringer cranes that was being used for the truss removal (tandem pick) had
collapsed. At this time, upper management (Bill Casey, Brian Boal, etc) were already on the scene so no
notification was necessary on my part. See the incident report written by Bill Casey for details of the
incident.
- Note: We were informed by ABF that there were no injuries during this incident.
- From 12:05 until 14:00, all of Tony’s crew left the shroud installation, & was working near the collapsed
ringer crane.
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- From 14:00 until 15:00, half of Tony’s crew went back to the top of the Tower to work on shroud
installation.
- At 15:15, the workers at the Tower shroud installation left for the day.
- At 15:30, I left the bridge.
- From 15:45 until 16:45, I discussed the crane collapse with several co-workers in the office.
- From 16:45 until 17:00, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHON BISKNERIronworker 8.00 0.00 0.00 8.00

JNM RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

JNM Robert LarueIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

Attachment

Collapsed ringer crane & temp truss section - See report from Bill
Casey for details
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